



Regional Public Transportation Coordination

North Central Texas Region

Wednesday, October 19, 2005
Sharing Approaches Workshop

Austin, Texas



Tasks from June 14 Workshop

Lead Agency

North Central Texas Council of Governments

Work Plan

Work Plan Elements/Tasks

Coordination Structure

Budget

Lead Agency

Regional Stakeholder Workshops

August	Regional Kick-off Stakeholder Identification Designation of Lead Agency Elements of a Successful Plan
September	Develop Methodology
October	Finalize Work Plan

Work Plan

Elements/Tasks

Data Collection

Public Involvement/Outreach

Master List of Potential Strategies


Evaluation Criteria

Short List Strategies

Document Plan

Work Plan

Coordination Structure



Work Plan

Coordination Task Force

24 Members

Stakeholder Representation

Health and Human Services
Texas Workforce Boards
Transportation Providers
Interested Parties

Funding Partners

Federal Transit Administration
Texas Department of Transportation

Budget

Development of Regional Plan

Estimated budget: \$250,000

\$150,000

\$100,000

Regional Transportation Council*
Requesting from TxDOT

- * Regional Transportation Council planning funds can only be spent on planning activities within the Metropolitan Area Boundary.

Contacts

Michelle Bloomer
Principal Transportation Planner
(817) 608-2329
mbloomer@nctcog.org

Chris Bartels
Senior Transportation Planner
(817) 608-2335
cbartels@nctcog.org

James Powell
Transportation Planner
(817) 695-9283
jpowell@nctcog.org

www.nctcog.org/coordination